ANNUAL PROCUREMENT PLANT

Ministry/Division-CAFO Cabinet Division

Budget 2023-24

Package No	Description of Procurment Package Goods	Unit	Quantity	Procurment Method & Type	Contract Approving Athority	Source of Fund	Estd. Cost in Milion TK	Time Code for Process		Not Used in Goods	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval toAward	Notification of Award	Singing of Contract	Total Time to Contract to Sign
1	2	3	4	5	6	7	8	9		10	11	12	13	14	15	16	17
Go 1	Cleaning and washing items			DP	CAFO	GOB	0.1	Planned dates									
								Planned days									
								Actual dates									
GO 2	Training		8 Sessions	DP	CAFO	GOB	0.2	Planned dates									
								Planned days									
								Actual dates									
GO 3	Computer Consumable etc.			DP/RFQ	CAFO	GOB	0.3	Planned dates	1st Quarter		1st August	14th August	16th August	20th August	21st August	22nd August	22days
									2nd Quarter		1st Octorber	14th Octorber	16st Octorber	20th Octorber	21st Octorber	22nd Octorber	22days
									3rd Quarter		1st January	14th January	16th January	20th January	21st January	22nd January	22days
									4th Quarter		1st April	14th April	16th April	20th April	21st April	22nd April	22days
								Planned days	For all Quarters			14 days	2 days	4 days	1 day	1 day	22 days
								Actual dates									