

Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Million TK	Time Code for Process		Not Used in Goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract to Signature
							Planned dates	Actual dates								
Office Equipment		Others Office Equipment	DP/RFQ	CAFO	GOB	0.35	1st Quarter	Planned dates	1st August	14th August	16th August	20th August	21st August	22nd August	22days	
							2nd Quarter		1st October	14th October	16st October	20th October	21st October	22nd October	22days	
							3rd Quarter		1st January	14th January	16th January	20th January	21st January	22nd January	22days	
							4th Quarter		1st April	14th April	16th April	20th April	21st April	22nd April	22days	
							For all Quarters	Planned days						4 days	1 day	1 day
Furniture		2 Tables, 3 Chairs etc.	DP/RFQ	CAFO	GOB	0.3	1st Quarter	Planned dates	1st August	14th August	16th August	20th August	21st August	22nd August	22days	
							2nd Quarter		1st October	14th October	16st October	20th October	21st October	22nd October	22days	
							3rd Quarter		1st January	14th January	16th January	20th January	21st January	22nd January	22days	
							4th Quarter		1st April	14th April	16th April	20th April	21st April	22nd April	22days	
							For all Quarters	Planned days						4 days	1 day	1 day

20/08/2024

20/08/2024

[Handwritten Signature]